2023

PMM281 Project



Figure 1 Project Management

Student Names:

Tadiwanashe Nyoka (577633)

Maropeng Sebati (578036)

Due Date: 22 February 2023

Work Breakdown Structure



Project Summary

The project consisted of using a software application (Gantt Project) to assist the Project Manager in doing project planning and managing of resources. The project includes project planning, managing resources, project baseline and project cost variance.

During the course of producing the project plan the challenges that were faced were calculating the cost variance, displaying the filters, and assigning the resources to the respective groups. Adding the re-occurring meetings was a challenge as the software that was used did not have the required features to complete the task. The total cost was calculated manually due to the lack of the software function for calculating the cost. Gantt Projects was not user friendly and was time consuming to complete. The pert chart did not display the total cost for the Work Breakdown Structure and was not in the format of a hierarchy which resulted in the project manager using Microsoft Word.

Peer Evaluation

Name	Comments
Maropeng Sebati	Project Planning, Managing Resources, Project
	Baseline and Cost Variance. Maropeng attended
	all meetings that were scheduled and
	participated.
Tadiwanashe Nyoka	Project Planning, Managing Resources, Project
	Baseline and Cost Variance. Tadiwanashe
	attended all meetings that were scheduled and
	participated.